

Royal **2016** Fall Haulout Schedule Yacht Club

September									
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday				
			1		3				
5	6	7	8	9	10				
		-		-					
12	13		15		17				
	15		15		17				
Haulout		Haulout		Haulout					
19	20	21	22	23	24				
Mast Removal		Mast Removal		Early Haulout					
26	27	28	29	30					
Mast Removal		Mast Removal		Early Haulout					
	5 Mast Removal Followed By Boat Haulout 19 Mast Removal 26	5 6 Mast Removal Followed By Boat Haulout 19 20 Mast Removal 26 27	MondayTuesdayWednesday567567677677677777777713147131471314713147131471314713147131471314192021192021192021192021192022262728	MondayTuesdayWednesdayThursdayMondayTuesdayWednesdayThursday1Image: Strain S	MondayTuesdayWednesdayThursdayFridayImage: MondayTuesdayWednesdayThursdayFridayImage: MondayImage: Monday<				

October

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday			
						1 Early Haulout			
2	3	4	5	6	7	8			
	No Yardcrew	Mast Removal Morning Only	Mast Removal Morning Only	Mast Removal Morning Only	Mast Removal Morning Only	Mast Removal			
9	10	11	12	13	14	15			
Mast Removal	Mast Removal				Main Haulout	Main Haulout			
16	17	18	19	20	21	22			
	No Yardcrew					Dock Removal			
23	24	25	26	27	28	29			
	No Yardcrew								
30	31								